COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22591-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

NHPP0252-477
1-25 SOUTH GAP PACKAGE 3

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

ESTIMATE NO: 0007 PROG

PERCENT TIME:

Page 1
ESTIMATE RUN 03/10/2020

15:37:13

SPEC YR: 2005

FACS REF NO:
TIME CHARGED: 203.0 DAYS TIME ALLOW: 11/23/2022 FIXED COMPLETION DA”
16.85 ORIG TIME ALLOW: 11/23/2022 FIXED COMPLETION DA

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 02/25/2020 DATE TIME STARTED 08/07/2019
P.O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019

CURRENT PROJECT AMT: $ 126,973,349.69 PARTICIPATING

AWARD PROJECT AMT:  $ 123,757,660.41 NON-PARTICIPATING

PERCENT COMPLETE: 21.46%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 99,722,039.02 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED

NET EARNINGS

TOTAL CLAIMS: $ 0.00

LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

CURRENT TOTAL THIS ESTIMATE
$  27,251,310.67 $ 2,027,235.80
0.00 0.00
27,251,310.67 2,027,235.80
790,025.54 70,141.82
28,041,336.21 2,097,377.62
-603,132.12 -52,858.73
0.00 0.00
27,438,204.09 2,044,518.89
0.00 0.00
0.00 0.00
27,438,204.09 2,044,518.89
0.00 0.00
PAYMENT DUE $  2,044,518.89

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22591-BID ESTIMATE RUN 03/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 0.650
LS 0.000 0.00
115,710.00000 0.650 75,211.50
0010 202-00002 Removal of Structure (Special) 1.000 0.000
EACH 0.000 0.00
9,710.14000 0.000 0.00
0015 202-00010 *Removal of Tree 500.000 350.000
EACH 0.000 0.00
435.75000 350.000 152,512.50
0017 202-00013 Rem Erosion Mat 2,041.000 0.000
SY 0.000 0.00
16.70000 0.000 0.00
0020 202-00015 *Removal of Headwall 6.000 3.000
EACH 0.000 0.00
1,008.00000 3.000 3,024.00
0025 202-00019 *Removal of Inlet 26.000 3.000
EACH 0.000 0.00
987.00000 3.000 2,961.00
0030 202-00020 *Removal of Concrete Box Culvert 1.000 0.330
EACH 0.000 0.00
23,205.00000 0.330 7,657.65
0035 202-00021 *Removal of Manhole 2.000 0.000
EACH 0.000 0.00
1,207.50000 0.000 0.00
0040 202-00023 *Removal of Embankment Protector Type 3 3.000 2.000
EACH 0.000 0.00
420.00000 2.000 840.00
0045 202-00035 *Removal of Pipe 2,587.000 752.000
LF 0.000 0.00
26.25000 752.000 19,740.00
0050 202-00037 *Removal of End Section 36.000 14.000
EACH 0.000 0.00

264.60000 14.000 3,704.40
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PCN: 22591-BID ESTIMATE RUN 03/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0052 202-00040 Rem Elec Conduit 3,534.000 3,061.000
LF 0.000 0.00
9.89000 3,061.000 30,273.29
0055 202-00060 *Removal of Travel Time Indicator 10.000 10.000
EACH 0.000 0.00
1,211.70000 10.000 12,117.00
0060 202-00090 *Removal of Delineator 746.000 164.000
EACH 0.000 0.00
1.07000 164.000 175.48
0065 202-00127 *Removal of Riprap 451.000 0.000
cY 0.000 0.00
19.43000 0.000 0.00
0070 202-00210 *Removal of Concrete Pavement 15,450.220 1,157.180
SY 0.000 0.00
8.83000 1,157.180 10,217.90
0075 202-00220 *Removal of Asphalt Mat 98,515.000 29,510.830
SY 163.330 1,409.54
8.63000 29,674.160 256,088.00
0080 202-00240 *Removal of Asphalt Mat (Planing) 211,009.000 387.290
SY 0.000 0.00
2.84000 387.290 1,099.90
0085 202-00246 *Removal of Asphalt Mat (Planing) (Special) 30,368.000 2,951.400
SY 0.000 0.00
8.93000 2,951.400 26,356.00
0090 202-00248 *Removal of Rumble Strips 46,250.000 19,996.000
LF 0.000 0.00
2.89000 19,996.000 57,788.44
0095 202-00250 *Removal of Pavement Marking 220,969.000 49,584.670
SF 0.000 0.00
0.72000 49,584.670 35,700.96
0100 202-00700 *Removal of Light Standard 14.000 14.000
EACH 0.000 0.00

807.45000 14.000 11,304.30
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PCN: 22591-BID ESTIMATE RUN 03/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0105 202-00705 *Removal of Light Standard Foundation 10.000 10.000
EACH 0.000 0.00
807.45000 10.000 8,074.50
0110 202-00715 *Removal of Closed Circuit Television Pole 7.000 0.000
EACH 0.000 0.00
971.25000 0.000 0.00
0115 202-00720 *Removal of Closed Circuit Camera 1.000 0.000
EACH 0.000 0.00
341.25000 0.000 0.00
0120 202-00750 *Removal of Luminaire 8.000 7.000
EACH 0.000 0.00
404.25000 7.000 2,829.75
0125 202-00810 *Removal of Ground Sign 143.000 69.000
EACH 0.000 0.00
42.64000 69.000 2,942.16
0130 202-00821 *Removal of Sign Panel 2.000 0.000
EACH 0.000 0.00
53.30000 0.000 0.00
0135 202-00823 *Removal of Dynamic Message Sign 1.000 0.000
EACH 0.000 0.00
20,994.75000 0.000 0.00
0140 202-00827 *Removal of Pull Box 25.000 0.000
EACH 0.000 0.00
231.00000 0.000 0.00
0145 202-01000 *Removal of Fence 58,520.000 31,062.000
LF 0.000 0.00
0.34000 31,062.000 10,561.08
0150 202-01035 *Removal of Gate 13.000 0.000
EACH 0.000 0.00
139.63000 0.000 0.00
0155 202-01130 *Removal of Guardrail Type 3 41,909.000 13,616.500
LF 0.000 0.00

6.57000 13,616.500 89,460.41
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PCN: 22591-BID ESTIMATE RUN 03/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0160 202-01170 Removal of Guardrail Type 7 2,481.000 0.000
LF 0.000 0.00
15.75000 0.000 0.00
0165 202-01180 Removal of Median Barrier 4,123.000 4,123.000
LF 0.000 0.00
6.51000 4,123.000 26,840.73
0170 202-01200 *Removal of Tensioned Cable Barrier 9,595.000 4,168.000
LF 0.000 0.00
3.49000 4,168.000 14,546.32
0175 202-01300 Removal of End Anchorage 38.000 12.000
EACH 0.000 0.00
812.43000 12.000 9,749.16
0180 202-04001 *Plug Culvert 1.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0185 202-04003 *Clean Culvert (Special) (18" to 24" Culvert) 0.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0186 202-04008 Clean Culvert (18" to 24" Culvert)--CO # 003 2,606.000 87.000
LF 350.000 7,350.00
21.00000 437.000 9,177.00
0190 202-04003 *Clean Culvert (Special) (25" to 48" Culvert & up to 0.000 0.000
4'x4' CBC)
EACH 0.000 0.00
32.55000 0.000 0.00
0191 202-04008 Clean Culvert (25" to 48" Culvert & Up to 4' x 4' 2,612.000 671.000
CBC)--CO # 003
LF 147.000 4,784.85
32.55000 818.000 26,625.90
0195 202-04003 *Clean Culvert (Special) (CBC Greater than 4'x4 ) 0.000 0.000
EACH 0.000 0.00
56.70000 0.000 0.00
0196 202-04008 Clean Culvert (CBC Greater than 4' x 4')--CO # 003 1,794.000 330.000
LF 0.000 0.00

56.70000 330.000 18,711.00
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PCN: 22591-BID ESTIMATE RUN 03/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0200 202-05030 *Sawing Asphalt Material (10 Inch) 119,538.000 50,833.600
LF 640.000 2,016.00
3.15000 51,473.600 162,141.84
0205 203-00050 *Unsuitable Material 23,935.610 10,388.440
CY 947.780 37,816.42
39.90000 11,336.220 452,315.18
0210 203-00060 *Embankment Material (Complete In Place) 304,462.000 142,966.650
CY 8,604.000 125,102.16
14.54000 151,570.650 2,203,837.25
0215 203-01100 *Proof Rolling 200.000 11.500
HOUR 0.000 0.00
152.25000 11.500 1,750.88
0218 203-01500 Blading 100.000 3.000
HOUR 5.000 1,023.75
204.75000 8.000 1,638.00
0220 203-01510 *Backhoe 100.000 13.000
HOUR 10.000 1,995.00
199.50000 23.000 4,588.50
0222 203-01550 Dozing 100.000 0.000
HOUR 0.000 0.00
357.00000 0.000 0.00
0225 203-01597 *Potholing 1,200.000 39.750
HOUR 6.500 1,711.97
263.38000 46.250 12,181.33
0230 203-02330 Laborer 100.000 36.000
HOUR 5.000 254.90
50.98000 41.000 2,090.18
0235 206-00510 *Filter Material (Class A) 4,438.000 88.680
CY 18.000 1,625.40
90.30000 106.680 9,633.20
0240 207-00205 *Topsoil 31,903.000 5,545.850
cY 0.000 0.00

7.04000 5,545.850 39,042.78



CONTID:
PCN:
PROJECT:

CAT NO0200

0245 207-00210

0250 207-00305

0255 207-00310

0260 207-00405

0265 208-00002

0270 208-00013

0275 208-00020

0280 208-00021

0285 208-00033

0290 208-00035

0295 208-00041

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Stockpile Topsoil

*Wetland Topsoil

*Stockpile Wetland Topsoil

Topsoil (Special)

*Erosion Log Type 1 (12 Inch)

*Erosion Log Type 1 (20 Inch)

*Silt Fence

*Silt Fence (Reinforced)

*Sediment Trap

*Aggregate Bag

*Rock Check Dam

ESTIMATE NO: 0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE
48,029.800
cYy
5.78000
2,581.000
cy
18.90000
2,581.000
cYy
17.33000
1,200.000
cy
95.55000
32,000.000
LF
5.20000
20,000.000
LF
6.80000
10,000.000
LF
1.21000
19,001.000
LF
3.16000
2.000
EACH
4,095.00000
5,000.000
LF
4.02000
75.000
EACH

1,470.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

39,029.800
0.000
39,029.800

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1,852.000
480.000
2,332.000

8,388.000
2,230.000
10,618.000

2,470.000
0.000
2,470.000

16,042.000
2,959.000
19,001.000

0.000
0.000
0.000

1,671.000
1,121.000
2,792.000

12.000
0.000
12.000

Page 7
ESTIMATE RUN 03/10/2020

15:37:13
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
225,592.24
0.00
0.00
0.00
0.00
0.00
0.00
2,496.00
12,126.40
15,164.00
72,202.40
0.00
2,988.70
9,350.44
60,043.16
0.00
0.00
4,506.42
11,223.84
0.00
17,640.00
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PCN: 22591-BID ESTIMATE RUN 03/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0300 208-00045 Concrete Washout Structure 6.000 1.000
EACH 0.000 0.00
3,978.18000 1.000 3,978.18
0305 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 8.000 3.000
EACH 2.000 9,286.96
4,643.48000 5.000 23,217.40
0310 208-00056 *Storm Drain Inlet Protection (Type Il1) 65.000 0.000
EACH 0.000 0.00
428.57000 0.000 0.00
0315 208-00060 *Temporary Slope Drain 465.000 32.000
LF 0.000 0.00
11.25000 32.000 360.00
0320 208-00070 *Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0325 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 300.000 148.040
cY 0.000 0.00
74.55000 148.040 11,036.38
0330 208-00075 Pre-fabricated Vehicle Tracking Pad 17.000 11.000
EACH 0.000 0.00
17,896.37000 11.000 196,860.07
0330 MATERIAL ALLOWANCE Prefab Track Pad 0.000
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Replenish Qty Paid Per Repor t 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Includes Additional Unit per 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0335 208-00103 *Removal and Disposal of Sediment (Labor) 465.000 301.000
HOUR 164.000 8,360.72

50.98000 465.000 23,705.70
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PCN: 22591-BID ESTIMATE RUN 03/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0340 208-00105 *Removal and Disposal of Sediment (Equipment) 332.000 11.500
HOUR 0.000 0.00
165.66000 11.500 1,905.09
0345 208-00106 *Sweeping (Sediment Removal) 2,000.000 187.000
HOUR 83.500 13,747.44
164.64000 270.500 44,535.12
0350 208-00200 Erosion Control Management 1.000 0.150
LS 0.025 42,179.33
1,687,173.19000 0.175 295,255.31
0355 208-00300 *Temporary Berms 21,000.000 0.000
LF 0.000 0.00
3.36000 0.000 0.00
0360 210-00075 Reset Pre-Fabricated Vehicle Tracking Pad 7.000 3.000
EACH 0.000 0.00
1,380.46000 3.000 4,141.38
0365 210-00473 *Reset TV Cameras 2.000 0.000
EACH 0.000 0.00
5,769.75000 0.000 0.00
0370 210-00475 *Reset Closed Circuit Television Pole 1.000 0.000
EACH 0.000 0.00
15,172.50000 0.000 0.00
0375 210-00810 *Reset Ground Sign 3.000 0.500
EACH 0.000 0.00
426.39000 0.500 213.20
0380 210-00815 *Reset Sign Panel 1.000 0.000
EACH 0.000 0.00
266.50000 0.000 0.00
0385 210-00816 Reset Sign Panel (Special) 19.000 8.000
EACH 0.000 0.00
2,201.91000 8.000 17,615.28
0390 210-00825 *Reset Flashing Beacon 2.000 0.000
EACH 0.000 0.00

2,742.60000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 03/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0395 210-00827 *Reset Pull Box 2.000 0.000
EACH 0.000 0.00
1,575.00000 0.000 0.00
0400 210-04020 *Modify Inlet 7.000 0.000
EACH 0.000 0.00
2,625.00000 0.000 0.00
0405 210-04025 *Modify Structure 2.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0410 212-00006 *Seeding (Native) 46.000 0.020
ACRE 0.000 0.00
637.50000 0.020 12.75
0415 212-00009 *Seeding (Temporary) 22.000 6.080
ACRE 0.000 0.00
375.00000 6.080 2,280.00
0420 212-00022 *Seeding (Riparian) 10.000 0.000
ACRE 0.000 0.00
1,050.00000 0.000 0.00
0425 212-00028 *Seeding (Wetlands) 1.000 0.000
ACRE 0.000 0.00
1,366.07000 0.000 0.00
0430 212-00032 *Soil Conditioning 79.000 0.000
ACRE 0.000 0.00
3,053.57000 0.000 0.00
0435 213-00004 *Mulching (Weed Free Straw) 56.000 0.000
ACRE 0.000 0.00
642.85000 0.000 0.00
0437 213-00012 Spray-on Mulch Blanket 2.500 1.790
ACRE 0.000 0.00
4,217.20000 1.790 7,548.79
0440 213-00061 *Mulch Tackifier 15,600.000 0.000
LB 0.000 0.00

2.14000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 03/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0445 213-00150 *Bonded Fiber Matrix 21.000 6.430
ACRE 0.000 0.00
2,892.86000 6.430 18,601.09
0450 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
82,657.40000 0.000 0.00
0455 214-01011 *Live Brush Mattress 850.000 0.000
LF 0.000 0.00
18.22000 0.000 0.00
0460 214-01012 *Live Brush Fascine 660.000 0.000
LF 0.000 0.00
26.79000 0.000 0.00
0465 214-01013 *Live Willow Stakes 3,860.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0470 214-01130 *Beaver Dam Analog 825.000 0.000
LF 0.000 0.00
50.89000 0.000 0.00
0475 214-01228 *Riprap Planting Pocket 0.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0480 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,570.000 0.000
EACH 0.000 0.00
5.36000 0.000 0.00
0485 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 9,015.000 0.000
EACH 0.000 0.00
7.50000 0.000 0.00
0490 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 860.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0495 216-00021 *Soil Retention Blanket (Class 1) 138,900.000 2,986.440
SY 0.000 0.00

2.09000 2,986.440 6,241.66
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PCN: 22591-BID ESTIMATE RUN 03/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0500 216-00070 *Geocell Cellular Confinement System 56.000 0.000
SY 0.000 0.00
58.37000 0.000 0.00
0505 216-00301 *Turf Reinforcement Mat (Class 1) 15,400.000 158.670
SY 0.000 0.00
4.04000 158.670 641.03
0510 216-00302 *Turf Reinforcement Mat (Class 2) 8,400.000 2,601.940
SY 10.000 53.90
5.39000 2,611.940 14,078.36
0515 216-00303 *Turf Reinforcement Mat (Class 3) 4,100.000 0.000
SY 0.000 0.00
6.46000 0.000 0.00
0520 217-00000 *Herbicide Treatment 0.000 0.000
SY 0.000 0.00
203.57000 0.000 0.00
0521 217-00020 Herbicide Treatment CO # 003--HOUR 150.000 49.000
HOUR 0.000 0.00
203.57000 49.000 9,974.93
0525 240-00000 *Wildlife Biologist 400.000 36.250
HOUR 0.000 0.00
108.21000 36.250 3,922.61
0530 240-00010 *Removal of Nests 400.000 0.000
HOUR 0.000 0.00
105.87000 0.000 0.00
0535 240-00020 Netting 3,000.000 0.000
SY 0.000 0.00
13.13000 0.000 0.00
0540 304-06007 *Aggregate Base Course (Class 6) 53,436.000 4,509.220
cY 0.000 0.00
54.69000 4,509.220 246,609.24
0545 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,273.000 0.000
TON 0.000 0.00

172.57000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 22591-BID ESTIMATE RUN 03/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0550 403-09210 *Stone Matrix Asphalt 19,206.000 0.000
TON 0.000 0.00
104.74000 0.000 0.00
0555 403-33841  *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 187,843.000 9,037.140
TON 0.000 0.00
68.09000 9,037.140 615,338.86
0560 403-34841  *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 65,398.000 0.000
TON 0.000 0.00
73.50000 0.000 0.00
0565 411-10255 *Emulsified Asphalt (Slow-Setting) 112,685.000 2,732.650
GAL 0.000 0.00
3.15000 2,732.650 8,607.85
0570 412-00190 Concrete Pavement (Patching) 902.000 0.000
Sy 0.000 0.00
126.00000 0.000 0.00
0572 420-00102 Geotextile (Er Cont) (CL 1) 2,985.070 2,985.070
SY 0.000 0.00
76.77000 2,985.070 229,163.82
0575  420-00200 *Geotextile (Weed Barrier) 56.000 0.000
Sy 0.000 0.00
2.10000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 73,913.320 33,948.880
SY 4,938.890 28,546.78
5.78000 38,887.770 224,771.31
0585  420-00520 *Geogrid Pavement Reinforcement 21,601.000 0.000
Sy 0.000 0.00
14.70000 0.000 0.00
0590 503-00024 *Drilled Shaft (24 Inch) 62.000 0.000
LF 0.000 0.00
384.30000 0.000 0.00
0595 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00

630.61000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 22591-BID ESTIMATE RUN 03/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0600 503-00042 *Drilled Shaft (42 Inch) 22.000 0.000
LF 0.000 0.00
685.38000 0.000 0.00
0605 503-00054 *Drilled Shaft (54 Inch) 441.000 0.000
LF 0.000 0.00
855.70000 0.000 0.00
0610 506-00206 *Riprap (6 Inch) 4,966.000 26.280
cY 0.000 0.00
95.55000 26.280 2,511.05
0615 506-00212 *Riprap (12 Inch) 2,281.000 463.330
cY 51.000 5,676.30
111.30000 514.330 57,244.93
0620 506-00236 *Riprap (36 Inch) 1,100.000 0.000
cY 0.000 0.00
169.05000 0.000 0.00
0625 506-00412 *Soil Riprap (12 Inch) 793.000 111.000
cY 0.000 0.00
147.00000 111.000 16,317.00
0630 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,224.000 1,598.770
LF 147.000 14,001.75
95.25000 1,745.770 166,284.59
0635 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 694.000 110.000
LF 0.000 0.00
131.25000 110.000 14,437.50
0640 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 87.000 75.000
LF 0.000 0.00
162.75000 75.000 12,206.25
0645 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,228.000 633.500
LF 0.000 0.00
212.10000 633.500 134,365.35
0650 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 959.000 236.000
LF 0.000 0.00

332.34000 236.000 78,432.24



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 22591-BID ESTIMATE RUN 03/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0655 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 30.000 12.000
LF 0.000 0.00
334.95000 12.000 4,019.40
0660 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 114.000 108.700
LF 0.000 0.00
280.35000 108.700 30,474.05
0665 603-05018 *18 Inch Reinforced Concrete End Section 16.000 6.000
EACH 0.000 0.00
997.50000 6.000 5,985.00
0670 603-05024 *24 Inch Reinforced Concrete End Section 9.000 4.000
EACH 0.000 0.00
1,155.00000 4.000 4,620.00
0675 603-05030 *30 Inch Reinforced Concrete End Section 7.000 7.000
EACH 0.000 0.00
1,365.00000 7.000 9,555.00
0680 603-05036 *36 Inch Reinforced Concrete End Section 17.000 14.000
EACH 1.000 1,627.50
1,627.50000 15.000 24,412.50
0685 603-05042 *42 Inch Reinforced Concrete End Section 5.000 1.000
EACH 0.000 0.00
1,785.00000 1.000 1,785.00
0690 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 1.000 1.000
EACH 0.000 0.00
1,365.00000 1.000 1,365.00
0695 603-70606 *6x6 Foot Concrete Box Culvert (Precast) 12.000 11.000
LF 0.000 0.00
2,220.75000 11.000 24,428.25
0700 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 7.500 7.500
LF 0.000 0.00
3,381.00000 7.500 25,357.50
0705 603-70808 *8x8 Foot Concrete Box Culvert (Precast) 197.000 76.000
LF 0.000 0.00

1,512.00000 76.000 114,912.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0710 604-00310

0715 604-00505

0718 604-00305

0720 604-00510

0725 604-25000

0730 604-25005

0735 604-25010

0740 604-25015

0745 604-26005

0750 604-26010

0752 604-26015

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Inlet Type C (10 Foot)

*Inlet Type D (5 Foot)

Inlet Ty C (5 Ft)

*Inlet Type D (10 Foot)

*Vane Grate Inlet Special

*Vane Grate Inlet (5 Foot)

*Vane Grate Inlet (10 Foot)

*Vane Grate Inlet (15 Foot)

*Vane Grate Inlet (Double) (5 Foot)

*Vane Grate Inlet (Double) (10 Foot)

Vane Grate Inlet (D) (15 Ft)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

2.000 0.000
EACH 2.000
4,725.00000 2.000
14.000 3.600
EACH 2.400
4,935.00000 6.000
2.000 1.400
EACH 0.600
4,147.50000 2.000
3.000 0.000
EACH 0.000
6,930.00000 0.000
10.000 0.000
EACH 0.000
9,082.50000 0.000
32.000 4.900
EACH 7.100
7,570.50000 12.000
18.000 1.500
EACH 0.900
8,505.00000 2.400
5.000 0.000
EACH 0.000
10,342.50000 0.000
12.000 1.500
EACH 0.900
10,027.50000 2.400
23.000 0.000
EACH 0.000
11,130.00000 0.000
1.000 0.000
EACH 0.000
7,192.50000 0.000

Page 16
ESTIMATE RUN 03/10/2020

15:37:13
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
9,450.00
9,450.00
11,844.00
29,610.00
2,488.50
8,295.00
0.00
0.00
0.00
0.00
53,750.55
90,846.00
7,654.50
20,412.00
0.00
0.00
9,024.75
24,066.00
0.00
0.00
0.00
0.00
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PCN: 22591-BID ESTIMATE RUN 03/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0754  604-30005 MH Slab Base (5 Ft) 3.000 0.000
EACH 1.000 4,305.00
4,305.00000 1.000 4,305.00
0755 604-30010 *Manhole Slab Base (10 Foot) 2.000 1.800
EACH 0.200 1,029.00
5,145.00000 2.000 10,290.00
0760 604-30015 *Manhole Slab Base (15 Foot) 2.000 1.800
EACH 0.200 1,522.50
7,612.50000 2.000 15,225.00
0765 604-30020 *Manhole Slab Base (20 Foot) 5.000 0.000
EACH 0.000 0.00
9,922.50000 0.000 0.00
0768 604-30025 MH Slab Base (25 Ft) 1.000 0.000
EACH 0.000 0.00
12,127.50000 0.000 0.00
0770 604-31000 *Manhole Box Base (Special) 12.000 1.800
EACH 0.000 0.00
18,165.00000 1.800 32,697.00
0775 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 26,672.000 0.000
LF 0.000 0.00
27.10000 0.000 0.00
0780 606-00305 *Guardrail Type 3 (Special) 2,439.000 0.000
LF 0.000 0.00
34.26000 0.000 0.00
0785 606-00910 *Guardrail Type 9 (Style CA) 3,888.000 0.000
LF 0.000 0.00
112.97000 0.000 0.00
0790 606-00915 *Guardrail Type 9 (Style CG) 1,410.000 0.000
LF 0.000 0.00
111.75000 0.000 0.00
0795 606-00940 *Guardrail Type 9 (Style CE) 23,574.000 2,900.000
LF 655.000 112,162.20

171.24000 3,555.000 608,758.20
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PCN: 22591-BID ESTIMATE RUN 03/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0800 606-00942 *Guardrail Type 9 (Style CGE) 3,832.000 218.000
LF 0.000 0.00
167.62000 218.000 36,541.16
0805 606-00944 *Guardrail Type 9 (Style CGD) (Special) 52.000 0.000
LF 0.000 0.00
290.55000 0.000 0.00
0810 606-01340 *End Anchorage Type 3D 22.000 0.000
EACH 0.000 0.00
1,033.03000 0.000 0.00
0815 606-01370 *Transition Type 3G 39.000 0.000
EACH 0.000 0.00
4,179.27000 0.000 0.00
0820 606-01380 *Transition Type 3H 35.000 0.000
EACH 0.000 0.00
1,199.54000 0.000 0.00
0822 606-01390 End Anchor Ty 3K 1.000 0.000
EACH 0.000 0.00
1,584.45000 0.000 0.00
0825 606-02005 *End Anchorage (Flared) 26.000 0.000
EACH 0.000 0.00
2,354.54000 0.000 0.00
0830 607-00005 *End Post 216.000 17.000
EACH 0.000 0.00
417.76000 17.000 7,101.92
0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
61.20000 0.000 0.00
0830 MATERIAL ALLOWANCE Wood Post (6" x 12") 70.000
EACH 0.000 0.00
61.20000 70.000 4,284.00
0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 31.000
EACH 0.000 0.00

35.60000 31.000 1,103.60
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 30.000
EACH 0.000 0.00
35.60000 30.000 1,068.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 75.000
EACH 0.000 0.00
35.60000 75.000 2,670.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 18.000
EACH 0.000 0.00
35.60000 18.000 640.80

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 44.000
EACH 0.000 0.00
35.60000 44.000 1,566.40

0830 MATERIAL ALLOWANCE 9 Ga Wire 0.000
EACH 0.000 0.00
5.60000 0.000 0.00

0830 MATERIAL ALLOWANCE Wire Brace Splices 199.000
EACH 0.000 0.00
0.78000 199.000 155.22

0830 MATERIAL ALLOWANCE 40D Galvanized Nails 199.002
EACH 0.000 0.00
1.62963 199.002 324.30

0830 MATERIAL ALLOWANCE 9 Ga Wire 199.000
EACH 0.000 0.00
5.60000 199.000 1,114.40

0835 607-00010 *Corner and Line Brace Post 499.000 100.000
EACH 0.000 0.00
638.94000 100.000 63,894.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
102.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 35.000
EACH 0.000 0.00
102.00000 35.000 3,570.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 66.000
EACH 0.000 0.00
102.00000 66.000 6,732.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 24.000
EACH 0.000 0.00
102.00000 24.000 2,448.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 16.000
EACH 0.000 0.00
102.00000 16.000 1,632.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 48.000
EACH 0.000 0.00
102.00000 48.000 4,896.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 72.000 7,344.00
102.00000 72.000 7,344.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 15.500
EACH 0.000 0.00
71.20000 15.500 1,103.60

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 120.000 8,544.00
71.20000 120.000 8,544.00

0835 MATERIAL ALLOWANCE 9 Ga. Wire 399.000
EACH 0.000 0.00
11.20000 399.000 4,468.80



CONTID:
PCN:
PROJECT:

CAT NO0200

0835

0835

0840

607-01000

0845

607-11350

0845

0845

0845

0845

0845

0845

0845

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007

MATERIAL ALLOWANCE Wire Brace Splices

MATERIAL ALLOWANCE 40D Galvanized Nails

*Fence Barbed Wire with Metal Posts

*Fence Deer

MATERIAL ALLOWANCE Woven Wire Fence

MATERIAL ALLOWANCE Woven Wire Fence

MATERIAL ALLOWANCE Staples (21 per post)

MATERIAL ALLOWANCE Staples (21 per post)

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
EACH
1.56000
EACH
3.70341
1,272.000
LF
2.17000
144,925.000
LF
7.86000
LF
1.08400
LF
1.08400
LF
0.13913
LF
0.13912
LF
0.96875
LF
0.96875
LF

0.96875

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

398.974
0.000
398.974

399.000
0.000
399.000

0.000
0.000
0.000

36,047.000
5,724.000
41,771.000

952.998
-952.998
0.000

37,000.000
-4,770.996
32,229.004

37,094.516
-5,723.784
31,370.732

71,781.627
0.000
71,781.627

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 21
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
622.40
0.00
1,477.66
0.00
0.00
44,990.64
328,320.06
-1,033.05
0.00
-5,171.76
34,936.24
-796.35
4,364.61
0.00
9,986.26
0.00
0.00
0.00
0.00
0.00
0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 4,913.001
LF -4,913.001 -4,759.47
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 2,560.000
LF -811.004 -785.66
0.96875 1,748.996 1,694.34

0845 MATERIAL ALLOWANCE Fence Post, Wood 10,240.000
LF 0.000 0.00
0.96875 10,240.000 9,920.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 11,520.000
LF 0.000 0.00
0.96875 11,520.000 11,160.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 7,680.000 7,440.00
0.96875 7,680.000 7,440.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 7,680.000 7,440.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 7,680.000 7,440.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 7,680.000 7,440.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 7,680.000 7,440.00
0.96875 7,680.000 7,440.00

0850 607-11525 Fence (Plastic) 3,000.000 1,998.000
LF 60.000 301.80
5.03000 2,058.000 10,351.74

0855 607-11530 *Fence (Special) 1,147.000 0.000
LF 0.000 0.00

2.63000 0.000 0.00

0860 607-60002 *Game Ramp 61.000 8.000
EACH 0.000 0.00
6,871.91000 8.000 54,975.28

0860 MATERIAL ALLOWANCE Lumber (8'x 2" x 8") 0.000
EACH 0.000 0.00

360.70820 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 22.500
EACH 0.000 0.00
360.70820 22.500 8,115.93

0860 MATERIAL ALLOWANCE Lumber (8'x 2" x 8") 30.500
EACH 0.000 0.00
360.70820 30.500 11,001.60

0860 MATERIAL ALLOWANCE Lumber (6' x 2" x 8") 53.000
EACH 0.000 0.00
38.08525 53.000 2,018.52
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Lumber (10' x 2" x 8") 47.455
EACH 0.000 0.00
56.69470 47.455 2,690.45

0860 MATERIAL ALLOWANCE Lumber (10" x 2" x 8") 5.550
EACH 0.000 0.00
56.64865 5.550 314.40

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 41.459
EACH 0.000 0.00
80.06700 41.459 3,319.50

0860 MATERIAL ALLOWANCE Lumber (12" x 2" x 8") 11.541
EACH 0.000 0.00
80.06300 11.541 924.01

0860 MATERIAL ALLOWANCE Lumber (14' x 2" x 8") 27.707
EACH 0.000 0.00
24.46600 27.707 677.88

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 8.833
EACH 0.000 0.00
243.30500 8.833 2,149.11

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 39.999
EACH 0.000 0.00
243.30500 39.999 9,731.96

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 4.167
EACH 0.000 0.00
243.30500 4.167 1,013.85

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00
35.80000 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 13.000
EACH 0.000 0.00
35.80000 13.000 465.40

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 15.000
EACH 0.000 0.00
35.80000 15.000 537.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0860

0860

0860

0860

0860

0860

0860

0860

0860

0865

0865

607-60008

C22927-COMBO

22591-BID

NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Wood Post (8' x 8")

MATERIAL ALLOWANCE Middle Fence Post (8' x 6")

MATERIAL ALLOWANCE Wood Post (14' x 8") 1 Each
Unit

MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each
Unit

MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each
Unit

MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each

Unit

MATERIAL ALLOWANCE Game Ramp Split Rails (8" x

MATERIAL ALLOWANCE Game Ramp Split Rails (8" x

MATERIAL ALLOWANCE Game Ramp Split Rails (8" x

*Game Ramp (Special)

MATERIAL ALLOWANCE Lumber (8' x 2" x 8")

ESTIMATE NO: 0007

per

per

per

per

14')

14Y)

14")

CURRENT
QUANTITY/
UNITS
UNIT PRICE
EACH
35.80000
EACH
46.20000
EACH
49.50000
EACH
139.40000
EACH
139.40000
EACH
139.40000
EACH
49.50000
EACH
49.50000
EACH
49.50000
2.000
EACH
5,140.54000
EACH

1,260.60000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.500
0.000
0.500

37.000
0.000
37.000

53.000
0.000
53.000

11.500
0.000
11.500

40.000
0.000
40.000

1.500
0.000
1.500

15.000
0.000
15.000

5.000
0.000
5.000

4.000
0.000
4.000

0.000
0.000
0.000

3.000
0.000
3.000

Page 25

ESTIMATE RUN

AMOUNT
THIS
PERIOD

0.00

CUMULATIVE
AMOUNT

17.90

1,709.40

2,623.50

1,603.10

5,576.00

209.10

742.50

247.50

198.00

0.00

3,781.80
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PCN: 22591-BID ESTIMATE RUN 03/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0868 607-60105 4 Foot Gate (Spec) 13.000 0.000
EACH 0.000 0.00
1,102.50000 0.000 0.00
0870 607-60109 *8 Foot Gate (Special) 0.000 0.000
EACH 0.000 0.00
2,345.74000 0.000 0.00
0875 607-60117 *16 Foot Gate (Special) 7.000 0.000
EACH 0.000 0.00
3,071.81000 0.000 0.00
0880 607-60243 *40 Foot Gate (Special) 6.000 0.000
EACH 0.000 0.00
1,396.28000 0.000 0.00
0885 607-60620 *Road Closure Gate 4.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
0890 609-21020 Curb and Gutter Type 2 (Section 1I-B) 0.000 0.000
LF 0.000 0.00
39.60000 0.000 0.00
0892 609-21021 Cand G Ty 2 1I-M 324.000 0.000
LF 0.000 0.00
35.60000 0.000 0.00
0895  609-24002 Gutter Type 2 (2 Foot) 1,950.000 0.000
LF 0.000 0.00
25.67000 0.000 0.00
0900 609-60011 *Curb Type 6 (Section M) 2,171.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
0905 611-00019 *18 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
54,165.80000 0.000 0.00
0910 611-00023 *22 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00

70,133.86000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0915

0920

0925

0930

0935

0940

0945

0950

0955

0960

0965

611-00025

611-00029

611-00031

611-00033

611-00039

611-00041

611-00043

611-00051

611-00059

612-00001

612-00002

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*24 Foot Deer Guard

*28 Ft Deer Guard

*30 Foot Deer Guard

*32 Foot Deer Guard

*38 Foot Deer Guard

*40 Foot Deer Guard

*42 Foot Deer Guard

*50 Foot Deer Guard

*58 Foot Deer Guard

*Delineator (Type I)

*Delineator (Type II)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
EACH
72,221.08000

5.000
EACH
84,255.40000
3.000
EACH

92,901.34000

2.000
EACH
104,176.08000

1.000
EACH
122,212.44000

1.000
EACH
128,237.16000

2.000
EACH
134,261.88000

2.000
EACH
154,385.48000

1.000
EACH
182,402.97000

223.000

EACH
14.92000
123.000

EACH

17.05000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000
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AMOUNT
THIS
PERIOD

0.00

15:37:13

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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PCN: 22591-BID ESTIMATE RUN 03/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0970 612-00003  *Delineator (Type IlI) 65.000 0.000
EACH 0.000 0.00
18.12000 0.000 0.00
0975 612-00021 *Delineator (Type 1) (Barrier) 81.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0980 612-00022 *Delineator (Type ) (Barrier) 293.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0985 612-00023 *Delineator (Type Ill) (Barrier) 13.000 0.000
EACH 0.000 0.00
66.09000 0.000 0.00
0990 612-00075 *Reflector Strip (6 Inch) 4,341.000 0.000
EACH 0.000 0.00
29.85000 0.000 0.00
0995 612-00260 *Location Marker (Fiber Optic)(Dome) 10.000 0.000
EACH 0.000 0.00
170.10000 0.000 0.00
1000 612-00270 *Location Marker (Utility)(Flat Slat) 19.000 0.000
EACH 0.000 0.00
75.60000 0.000 0.00
1005 612-15000 Install Marker 1.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
1010 613-00206 *2 Inch Electrical Conduit (Bored) 4,350.000 0.000
LF 0.000 0.00
13.87000 0.000 0.00
1015 613-00306 *3 Inch Electrical Conduit (Bored) 3,760.000 0.000
LF 0.000 0.00
22.33000 0.000 0.00
1020 613-01100 *1 Inch Electrical Conduit (Plastic) 1,210.000 0.000
LF 0.000 0.00

20.19000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 03/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1025 613-01200 *2 Inch Electrical Conduit (Plastic) 20,744.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
1030 613-01300 *3 Inch Electrical Conduit (Plastic) 1,720.000 0.000
LF 0.000 0.00
19.07000 0.000 0.00
1035 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 635.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
1040 613-07001 *Type One Pull Box 59.000 0.000
EACH 0.000 0.00
1,223.25000 0.000 0.00
1045 613-07004 *Type Four Pull Box 1.000 0.000
EACH 0.000 0.00
2,640.75000 0.000 0.00
1050 613-07011 *Pull Box (11"x18"x12") 18.000 0.000
EACH 0.000 0.00
1,223.25000 0.000 0.00
1055 613-07023 *Pull Box (24"x36"x24") 9.000 0.000
EACH 0.000 0.00
1,904.70000 0.000 0.00
1060 613-07040 *Pull Box (30"x48"x24") 3.000 0.000
EACH 0.000 0.00
2,640.75000 0.000 0.00
1065 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
259,035.00000 0.000 0.00
1070 613-13012 *Luminaire (LED) (12,000 Lumens) 5.000 0.000
EACH 0.000 0.00
1,380.75000 0.000 0.00
1075 613-13040 *Luminaire (LED)(40,000 lumens) 45.000 0.000
EACH 0.000 0.00

948.15000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

1080 613-13065

1085 613-34250

1090 613-34300

1095 613-34400

1100 613-40010

1105 613-50100

1110 613-50150

1115 613-50210

1120 613-80130

1125 614-00011

1130 614-00012

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Luminaire (LED) (5400 Lumens)

*Light Standard Metal (25 Foot)

*Light Standard Metal (30 Foot)

*Light Standard Metal (40 Foot)

*Light Standard Foundation

*Lighting Control Center

*Secondary Service Pedestal

*Temporary Lighting

*Service Meter Cabinet

*Sign Panel (Class 1)

*Sign Panel (Class II)

ESTIMATE NO: 0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE

4.000
EACH
4,252.50000

0.000
EACH
2,856.00000

34.000
EACH
2,856.00000

5.000
EACH
3,602.55000

39.000
EACH
1,478.40000

3.000
EACH
11,203.50000

3.000
EACH
4,546.50000
1.000
LS

46,977.00000

4.000
EACH
7,072.80000
170.000
SF
17.59000
2,557.000
SF

19.99000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.390
0.000
0.390

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 30
ESTIMATE RUN 03/10/2020

15:37:13
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
18,321.03
0.00
0.00
0.00
0.00
0.00
0.00
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PCN: 22591-BID ESTIMATE RUN 03/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1135 614-00013 *Sign Panel (Class ) 3,339.000 0.000
SF 0.000 0.00
35.18000 0.000 0.00
1140  614-00040 *Sign Post (Special) 30.000 0.000
LF 0.000 0.00
95.94000 0.000 0.00
1145 614-00615 *Steel Sign Post (W 6x15) 100.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
1150 614-00821 *Steel Sign Post (W 8x21) 67.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
1155 614-01022 *Steel Sign Post (W 10x22) 120.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
1160 614-01026 *Steel Sign Post (W 10x26) 110.000 0.000
LF 0.000 0.00
77.82000 0.000 0.00
1165 614-01226 *Steel Sign Post (W 12x26) 87.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
1170 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 200.000 0.000
Slipbase
EACH 0.000 0.00
421.07000 0.000 0.00
1175 614-03002 *Concrete Footing (Type 2) 6.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
1180 614-03004 *Concrete Footing (Type 4) 4.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
1185 614-03005 *Concrete Footing (Type 5) 6.000 0.000
EACH 0.000 0.00

2,345.18000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 03/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1190 614-03006 *Concrete Footing (Type 6) 6.000 0.000
EACH 0.000 0.00
2,558.38000 0.000 0.00
1195 614-03007 *Concrete Footing (Type 7) 4.000 0.000
EACH 0.000 0.00
2,718.27000 0.000 0.00
1200 614-10123 *Variable Message Sign (Install Only) 3.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1205 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1210 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
38,347.47000 0.000 0.00
1215 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
31,522.47000 0.000 0.00
1220 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 3.000 0.000
EACH 0.000 0.00
62,287.47000 0.000 0.00
1225 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 8.000 0.000
EACH 0.000 0.00
81,232.46000 0.000 0.00
1230 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1235 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1240 614-70030 *Qptical Attenuator 16.000 0.000
EACH 0.000 0.00

97.65000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 03/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1245 614-70032 *Optical Filter 16.000 0.000
EACH 0.000 0.00
1,268.40000 0.000 0.00
1250 614-72830 *Communications Cabinet (For Toll Point) 1.000 0.000
EACH 0.000 0.00
14,966.70000 0.000 0.00
1255 614-72830 *Communications Cabinet (Type 332) 1.000 0.000
EACH 0.000 0.00
14,382.90000 0.000 0.00
1260 614-72830 *Communications Cabinet (Type 332D) 1.000 0.000
EACH 0.000 0.00
13,083.00000 0.000 0.00
1265 614-72832 *Communications Cabinet (Type 2) 2.000 0.000
EACH 0.000 0.00
15,608.25000 0.000 0.00
1270 614-72887 Microwave Vehicle Radar Detector 7.000 0.000
EACH 0.000 0.00
12,831.00000 0.000 0.00
1275 614-80385 *Rumble Strip 189,896.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
1280 614-85003 *Impact Attenuator (Low Maintenance) 6.000 0.000
EACH 0.000 0.00
24,551.55000 0.000 0.00
1285 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
62,973.75000 0.000 0.00
1290 614-86800 Uninterrupted Power Supply 2.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1295 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 4,695.000 0.000
LF 0.000 0.00

8.03000 0.000 0.00
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CAT NO0200 ROADWAY

1300 614-87015 *Buffer Tube Fan Out Kit 6.000 0.000
EACH 0.000 0.00
739.20000 0.000 0.00
1305 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 0.000
EACH 0.000 0.00
1,383.90000 0.000 0.00
1310 614-87320 *Closed Circuit Television 4.000 0.000
EACH 0.000 0.00
13,322.40000 0.000 0.00
1315 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
18,081.00000 0.000 0.00
1320 614-87362 *Closed Circuit Television Pole with Lowering D evice 3.000 0.000
40 Fee
( EACH 0.000 0.00
11,632.95000 0.000 0.00
1325 614-87364 *Closed Circuit Television Pole with Lowering D evice 2.000 0.000
50 Fee
( EACH 0.000 0.00
15,172.50000 0.000 0.00
1330 614-87692 *Ethernet Switch Type Il 5.000 0.000
EACH 0.000 0.00
3,960.60000 0.000 0.00
1335 621-00450  *Detour Pavement 38,013.810 38,013.810
SY 0.000 0.00
71.37000 38,013.810 2,713,045.62
1340 624-20300 Detour Drainage Pipe (Class 0) 7,232.600 4,980.600
LF 57.500 8,227.68
143.09000 5,038.100 720,901.73
1345 625-00000 *Construction Surveying 1.000 0.205
LS 0.021 26,739.42
1,273,305.60000 0.226 287,767.07
1350 625-00001 *Construction Surveying (Hourly) 300.000 127.500
HOUR 21.250 3,904.69

183.75000 148.750 27,332.81
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CAT NO0200 ROADWAY

1355 625-00015 *Settlement Instrumentation 1.000 0.080
LS 0.060 4,976.13
82,935.55000 0.140 11,610.98
1360 626-00100 *Mobilization (without Autopay) 1.000 0.441
LS 0.017 265,278.19
15,604,599.41000 0.458 7,146,906.53
1365 626-01101 *Public Information Services (Tier I) 1.000 0.263
LS 0.040 16,783.24
419,581.05000 0.303 127,133.06
1370 627-00008 *Modified Epoxy Pavement Marking 1,400.000 529.950
GAL 0.000 0.00
63.03000 529.950 33,402.75
1375 627-00009 *Modified Epoxy Pavement Marking(Inlaid) 3,260.000 0.000
GAL 0.000 0.00
90.53000 0.000 0.00
1380 627-00013 *Pavement Marking Paint (High Build) 7,038.000 415.660
GAL 0.000 0.00
32.09000 415.660 13,338.53
1385 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 46,930.000 0.000
SF 0.000 0.00
10.89000 0.000 0.00
1390 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 2,580.000 0.000
SF 0.000 0.00
13.41000 0.000 0.00
1395 627-30405 *Preformed Thermoplastic Pavement Marking 810.000 0.000
(Word-Symbol)
SF 0.000 0.00
13.76000 0.000 0.00
1400 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 1,370.000 0.000
Line,
) SF 0.000 0.00
10.31000 0.000 0.00
1405 630-00000 *Flagging 8,658.000 2,176.750
HOUR 83.750 2,110.50

25.20000 2,260.500 56,964.60
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CAT NO0200 ROADWAY

1410 630-00003 *Uniformed Traffic Control 8,368.000 2,070.750
HOUR 126.500 12,260.38
96.92000 2,197.250 212,957.47
1415 630-00007 *Traffic Control Inspection 274.000 15.000
DAY 5.000 525.00
105.00000 20.000 2,100.00
1420 630-00012 *Traffic Control Management 2,353.000 276.000
DAY 19.000 18,753.00
987.00000 295.000 291,165.00
1425 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1426  900-00005 Added Item (Day)/ CO # 003 Courtesy Patrol (non-TCD ) 468.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1430 630-80002 *Flashing Beacon (Solar) 2.000 0.000
EACH 0.000 0.00
787.50000 0.000 0.00
1435 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 0.000
EACH 0.000 0.00
120.75000 0.000 0.00
1440 630-80341 *Construction Traffic Sign (Panel Size A) 31.000 15.500
EACH 0.000 0.00
42.00000 15.500 651.00
1445 630-80342 *Construction Traffic Sign (Panel Size B) 10.000 0.000
EACH 0.000 0.00
78.75000 0.000 0.00
1450 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 0.000
EACH 0.000 0.00
121.12000 0.000 0.00
1455 630-80344 *Construction Traffic Sign (Special) 2,444.000 240.000
SF 0.000 0.00

18.38000 240.000 4,411.20
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CAT NO0200 ROADWAY

1460 630-80355 *Portable Message Sign Panel 6.000 3.000
EACH 0.000 0.00
8,925.00000 3.000 26,775.00
1465 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type
yPe) EACH 0.000 0.00
2,047.50000 0.000 0.00
1470 630-80359 *Portable Message Sign Panel 20.000 0.000
DAY 0.000 0.00
52.50000 0.000 0.00
1475 630-80360 *Drum Channelizing Device 50.000 0.000
EACH 0.000 0.00
36.75000 0.000 0.00
1480 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 20.000 0.000
EACH 0.000 0.00
65.63000 0.000 0.00
1485 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.000 0.00
8,557.50000 0.000 0.00
1490 630-80370 Concrete Barrier (Temporary) 91,377.000 43,109.500
LF 0.000 0.00
46.13000 43,109.500 1,988,641.24
1495 630-80378 Glare Screen (Temporary) 6,078.000 1,650.500
LF 0.000 0.00
32.93000 1,650.500 54,350.97
1500 630-80380 *Traffic Cone 10.000 0.000
EACH 0.000 0.00
17.54000 0.000 0.00
1505 630-80401 *Delineator (Type I) (Temporary) 22.000 0.000
EACH 0.000 0.00
36.75000 0.000 0.00
1510 630-80415 *Advanced Warning Flashing or Sequencing Panel (o 10.000 0.000
Type
yPe) DAY 0.000 0.00

52.50000 0.000 0.00
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1515 630-80511 *Mobile Pavement Marking Zone 0.000 0.000
LS 0.000 0.00
1,317.86000 0.000 0.00
1516 630-80520 Mobile Pvmt Mkg Zone CO # 003--DAY 15.000 0.000
DAY 0.000 0.00
1,317.86000 0.000 0.00
1520 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 4.000 0.000
(Temporary)
EACH 0.000 0.00
6,782.17000 0.000 0.00
1525 630-85010 Impact Attenuator (Temporary) 41.000 17.500
EACH 0.000 0.00
10,258.73000 17.500 179,527.78
1530 630-85041 *Mobile Attenuator 1,924.000 369.000
DAY 25.000 16,537.50
661.50000 394.000 260,631.00
1535 630-86802 *Traffic Signal (Temporary) 273.000 0.000
DAY 23.000 2,511.60
109.20000 23.000 2,511.60
1540 632-00000 *Night Work Lighting 1.000 0.400
LS 0.050 10,382.17
207,643.30000 0.450 93,439.49
1545 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1550 700-70016 F/A Fuel Cost Adjustment 425,000.000 -16,168.760
FA -2,5635.210 -2,535.21
1.00000 -18,703.970 -18,703.97
1555 700-70018 F/A Roadway Smoothness Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1560 700-70019 F/A Asphalt Cement Cost Adjustment 425,000.000 -20,663.990
FA 0.000 0.00

1.00000 -20,663.990 -20,663.99
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1565 700-70023 F/A On-The-Job Trainee 150,000.000 4,760.000
FA 300.000 300.00
1.00000 5,060.000 5,060.00
1570 700-70025 F/A Quality Incentive Payment 612,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1575 700-70031 F/A Interim Surface Repair HMA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1580 700-70034 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1585 700-70034 F/A Provide Wildlife Monitoring Stations 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1590 700-70034 F/A Public Information Services 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1595 700-70034 F/A Rail Road License Fee 17,236.800 17,236.800
FA 0.000 0.00
1.00000 17,236.800 17,236.80
1600 700-70035 F/A Existing Street Light Maintenance 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1605 700-70035 F/A Obtain Right of Way for Utilities 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1610 700-70035 F/A Regular Mowing 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1615 700-70042 F/A Railroad Flagging and Permitting 200,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1620 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1625 700-70074 F/A Obtain Power from IREA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1630 700-70111 Project First Program 25,000.000 0.000
FA 169.140 169.14
1.00000 169.140 169.14
1635 700-70155 F/A Pavement Surface Course Maintenance 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1640 700-70190 F/A Electric Service Furnish and Install 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1645 700-70350 F/A Removal of Obstruction 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1650 700-70380 F/A Erosion Control And Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1655 700-70494 F/A Smart Work Zone Systems 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1660 700-70589 F/A Environmental Health & Safety Management 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1665 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1670 700-71002 CDOT Risk Pool 500,000.000 0.000
FA 7,959.820 7,959.82

1.00000 7,959.820 7,959.82
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1711 206-00065  Str Bkfl (Flow-Fill) Category 200--CO # 003 159.000 0.000
cy 0.000 0.00
290.85000 0.000 0.00
1726 206-01781  Shoring (A 1) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
13,650.00000 0.500 6,825.00
1731 206-01782  Shoring (A 2) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
28,350.00000 0.500 14,175.00
1736 206-01783  Shoring (A 3) Category 200--CO # 003 1.000 0.330
LS 0.000 0.00
51,240.00000 0.330 16,909.20
1741 206-01784  Shoring (A 4) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
31,710.00000 0.500 15,855.00
1746 206-01785  Shoring (A 5) Category 200--CO # 003 1.000 0.250
LS 0.000 0.00
31,710.00000 0.250 7,927.50
1751 206-01786  Shoring (A 6) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
14,595.00000 0.000 0.00
1756 206-01787  Shoring (A 7) Category 200--CO # 003 1.000 0.250
LS 0.000 0.00
32,655.00000 0.250 8,163.75
1761 206-01788  Shoring (A 8) Category 200--CO # 003 1.000 0.250
LS 0.000 0.00
12,495.00000 0.250 3,123.75
1766 206-01789  Shoring (A 9) Category 200--CO # 003 1.000 0.100
LS 0.000 0.00
36,960.00000 0.100 3,696.00
1771 206-01790  Shoring (A 10) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00

12,495.00000 0.000 0.00
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1776 206-01791  Shoring (A 11) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1781 206-01792  Shoring (A 12) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1786 206-01793  Shoring (A 13) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
15,750.00000 0.000 0.00
1791 206-01794  Shoring (A 14) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
33,600.00000 0.000 0.00
1796 206-01795  Shoring (A 15) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1801 206-01796  Shoring (A 16) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
15,855.00000 0.000 0.00
1806 206-01797  Shoring (A 17) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1811 206-01798  Shoring (A 18) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1816 206-01799  Shoring (A 19) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1821 206-01800  Shoring (A 20) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
43,890.00000 0.000 0.00
1826 206-01801  Shoring (A 21) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00

25,200.00000 0.000 0.00
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1831 206-01802  Shoring (A 22) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
13,650.00000 1.000 13,650.00
1846 206-01816  Shoring (A 36) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
213,570.00000 0.000 0.00
1862 206-01750  Shoring AREA 41 1.000 0.000
LS 0.000 0.00
45,366.55000 0.000 0.00
1866 210-00500  Reb Port Present Str Category 200--CO # 003 2.000 1.000
EACH 0.000 0.00
7,633.50000 1.000 7,633.50
1931 601-01000  Conc CL B Category 200--CO # 003 112.000 80.940
cy 0.000 0.00
1,443.75000 80.940 116,857.13
1932 601-01025  Conc CL B (Misc) 12.000 9.540
cy 0.000 0.00
5,105.10000 9.540 48,702.65
1951 606-00301  Gdrail Ty 3 (6-3) (7 Foot Posts) Category 200-- co# 3,663.000 0.000
003
LF 0.000 0.00
30.02000 0.000 0.00
3000 900-00022  Added Item (Square Yard)/ (MULCHING WEED FREE STRAW 2,985.070 2,985.070
FOR PMJM HABITAT)
sy 0.000 0.00
19.53000 2,985.070 58,298.42

CAT 0200 CURRENT AMT$ 96,648,379.55 $ 1,034,035.93 $23,123,248.79
CAT NOO0300 STRUCTURES

1675 202-00240 *Removal of Asphalt Mat (Planing) 2,712.000 0.000
Sy 0.000 0.00
2.84000 0.000 0.00
1680 202-00400 *Removal of Bridge 2.000 1.500
EACH 0.000 0.00

144,826.54000 1.500 217,239.81
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1685 202-00425 Removal of Bridge Railing 472.000 0.000
LF 0.000 0.00
30.44000 0.000 0.00
1690 202-00504 Removal of Expansion Device 170.000 0.000
LF 42.500 8,505.95
200.14000 42.500 8,505.95
1695 202-00505 Removal of Portions of Present Structure 4.000 0.000
SF 0.000 0.00
172.20000 0.000 0.00
1700 206-00000 *Structure Excavation 6,383.000 3,617.000
cY 0.000 0.00
20.00000 3,617.000 72,340.00
1705 206-00060 Structure Backfill (Special) (Flow-Fill) 68.000 0.000
cY 0.000 0.00
175.13000 0.000 0.00
1710 206-00065 *Structure Backfill (Flow-Fill) 0.000 0.000
cY 0.000 0.00
290.85000 0.000 0.00
1715 206-00100 *Structure Backfill (Class 1) 6,535.000 0.000
cY 0.000 0.00
36.57000 0.000 0.00
1720 206-00360 *Mechanical Reinforcement of Soil 6,117.000 0.000
cY 0.000 0.00
18.76000 0.000 0.00
1725 206-01781 *Shoring (Area 1) 0.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1730 206-01782 *Shoring (Area 2) 0.000 0.000
LS 0.000 0.00
28,350.00000 0.000 0.00
1735 206-01783 *Shoring (Area 3) 0.000 0.000
LS 0.000 0.00

51,240.00000 0.000 0.00
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1740 206-01784 *Shoring (Area 4) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1745 206-01785 *Shoring (Area 5) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1750 206-01786 *Shoring (Area 6) 0.000 0.000
LS 0.000 0.00
14,595.00000 0.000 0.00
1755 206-01787 *Shoring (Area 7) 0.000 0.000
LS 0.000 0.00
32,655.00000 0.000 0.00
1760 206-01788 *Shoring (Area 8) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1765 206-01789 *Shoring (Area 9) 0.000 0.000
LS 0.000 0.00
36,960.00000 0.000 0.00
1770 206-01790 *Shoring (Area 10) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1775 206-01791 *Shoring (Area 11) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1780 206-01792 *Shoring (Area 12) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1785 206-01793 *Shoring (Area 13) 0.000 0.000
LS 0.000 0.00
15,750.00000 0.000 0.00
1790 206-01794 *Shoring (Area 14) 0.000 0.000
LS 0.000 0.00

33,600.00000 0.000 0.00
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1795 206-01795 *Shoring (Area 15) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1800 206-01796 *Shoring (Area 16) 0.000 0.000
LS 0.000 0.00
15,855.00000 0.000 0.00
1805 206-01797 *Shoring (Area 17) 0.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1810 206-01798 *Shoring (Area 18) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1815 206-01799 *Shoring (Area 19) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1820 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00
43,890.00000 0.000 0.00
1825 206-01801 *Shoring (Area 21) 0.000 0.000
LS 0.000 0.00
25,200.00000 0.000 0.00
1830 206-01802 *Shoring (Area 22) 0.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1835 206-01810 *Shoring (Area 30) 1.000 0.700
LS 0.000 0.00
55,684.79000 0.700 38,979.35
1840 206-01811 *Shoring (Area 31) 1.000 0.700
LS 0.000 0.00
55,684.79000 0.700 38,979.35
1845 206-01816 *Shoring (Area 36) 0.000 0.000
LS 0.000 0.00

213,570.00000 0.000 0.00
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1850 206-01817 *Shoring (Area 37) 0.000 0.000
LS 0.000 0.00
76,492.50000 0.000 0.00
1855 206-01818 *Shoring (Area 38) 1.000 0.700
LS 0.000 0.00
118,895.24000 0.700 83,226.67
1860 206-01819 *Shoring (Area 39) 1.000 0.700
LS 0.000 0.00
31,145.31000 0.700 21,801.72
1865 210-00500 *Rebuild Portions of Present Structure 0.000 0.000
EACH 0.000 0.00
7,633.50000 0.000 0.00
1870 210-00530 Rebuild Portions of Present Structure 4.000 0.000
SF 0.000 0.00
190.58000 0.000 0.00
1875 420-00000 *Geomembrane 1,965.000 0.000
SY 0.000 0.00
11.32000 0.000 0.00
1880 502-00460 Pile Tip 36.000 10.000
EACH 10.000 1,969.80
196.98000 20.000 3,939.60
1885 502-00500 Complete Joint Penetration (CJP) Splice 8.000 0.000
EACH 0.000 0.00
1,821.15000 0.000 0.00
1890 502-11489 Steel Piling (HP 14x89) 3,602.810 1,153.340
LF 915.180 88,836.52
97.07000 2,068.520 200,791.24
1891 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 201.990 21.990
Section 502.13)
LF 19.160 1,487.97
77.66000 41.150 3,195.71
1895 503-00030 *Drilled Shaft (30 Inch) 1,837.000 587.000
LF 383.400 154,571.54

403.16000 970.400 391,226.46
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1896 900-00012

1900 503-00048

1905 513-00600

1910 515-00120

1915 515-00400

1920 518-01004

1920

1920

1920

1921 518-01004

1921
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ITEM
DESCRIPTION

STRUCTURES

Added Item (Foot)/ Drilled Shaft (30 Inch)--Additio

Compensation

*Drilled Shaft (48 Inch)

*Bridge Drain

Waterproofing (Membrane)

*Concrete Sealer

Bridge Expansion Device (0-4 Inch)

MATERIAL ALLOWANCE Expansion Device

MATERIAL ALLOWANCE Expansion Device

MATERIAL ALLOWANCE Expansion Device

Br Expan Device (0-4 In)

MATERIAL ALLOWANCE Expansion Device

ESTIMATE NO: 0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE
nal 2.000
LF
463.63000
1,223.000
LF
639.56000
6.000
EACH
4,942.84000
9,154.000
Sy
21.16000
427.000
SY
13.02000
0.000
LF
252.47000
LF
102.60000
LF
102.60000
LF
102.60000
873.000
LF
255.45000
LF

102.60000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
2.000
2.000

204.000
247.000
451.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

248.000
-248.000
0.000

294.000
-294.000
0.000

0.000
0.000
0.000

0.000
42.500
42.500

0.000
251.500
251.500

Page 48
ESTIMATE RUN 03/10/2020

15:37:13
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
927.26
927.26
157,971.32
288,441.56
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
-25,444.80
0.00
-30,164.40
0.00
0.00
0.00
10,856.63
10,856.63
25,803.90
25,803.90
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1925 518-03000
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1935

1935

1935
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MATERIAL ALLOWANCE Expansion Device

MATERIAL ALLOWANCE Expansion Device

*Sawing and Sealing Bridge Joint

*Concrete Class B

*Concrete Class D (Bridge)

MATERIAL ALLOWANCE Deck Panels--H-17-CY

MATERIAL ALLOWANCE Deck Panels--H-17-CY + Repor

1935-001

MATERIAL ALLOWANCE Deck Panels--H-17-CY + 1935-

003, 004

*Structural Concrete Coating

*Reinforcing Steel (Epoxy Coated)

*Guardrail Type 3 (6-3 Post Spacing) (7 Foot Po

ESTIMATE NO: 0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE
LF
102.60000
LF
102.60000
873.000
LF
31.44000
0.000
cY
1,443.75000
4,571.000
CY
704.93000
cY
1,245.25142
t
CY
704.93000
002,
cY
704.93000
40,711.000
SF
1.51000
1,077,477.000
LB
1.24000
sts) 0.000
LF

30.02000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
248.000
248.000

0.000
331.000
331.000

0.000
0.000
0.000

0.000
0.000
0.000

97.500
145.780
243.280

0.000
0.000
0.000

42.788
-42.788
0.000

0.000
42.788
42.788

0.000
0.000
0.000

23,499.000
26,677.500
50,176.500

0.000
0.000
0.000
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25,444.80
25,444.80
33,960.60
33,960.60
0.00
0.00
0.00
0.00
102,764.70
171,495.37
0.00
0.00
-30,162.53
0.00
30,162.54
30,162.54
0.00
0.00
33,080.10
62,218.86
0.00
0.00
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1955 606-10700 *Bridge Rail Type 7 621.000 0.000
LF 0.000 0.00
98.64000 0.000 0.00
1960 606-11010 Bridge Rail Type 10R 472.000 0.000
LF 0.000 0.00
152.70000 0.000 0.00
1965 606-11030 *Bridge Rail Type 10M 1,362.000 0.000
LF 0.000 0.00
154.43000 0.000 0.00
1965 MATERIAL ALLOWANCE Bridge Rail Hardware 624.000
LF 0.000 0.00
73.80000 624.000 46,051.20
1970 607-53005 *Fence Chain Link (Special) 286.000 0.000
LF 0.000 0.00
87.40000 0.000 0.00
1975 607-53137 *Fence Chain Link (Special) (36 Inch) 576.000 0.000
LF 0.000 0.00
53.61000 0.000 0.00
1980 613-00200 *2 Inch Electrical Conduit 3,705.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
1985 618-01150 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,476.000 0.000
BT50
) LF 0.000 0.00
311.27000 0.000 0.00
1985 MATERIAL ALLOWANCE 50" Deep Precast Prestressed 1,476.000
Concrete Girders
LF 0.000 0.00
187.32355 1,476.000 276,489.56
1985 MATERIAL ALLOWANCE Diaphragms--30 Each 1,476.000
LF 0.000 0.00
18.23801 1,476.000 26,919.30
1990 618-01158 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,944.000 0.000
BT58
) LF 0.000 0.00

312.06000 0.000 0.00



CONTID: C22927-COMBO
PCN: 22591-BID
PROJECT: NHPP0252-477
REF ITEM ITEM
NO NO DESCRIPTION
CAT NOO0300 STRUCTURES
1990 MATERIAL ALLOWANCE Diaphragms--16 Each

1995 618-01166 *Prestressed Concrete | (Special)(South Gap Pro

BT66)

1995 MATERIAL ALLOWANCE Diaphragms--96 Each

CAT NOO0310 Walls

1861 206-01750 Shoring (AREA 40)

*Structure Excavation

2000 206-00000

2005 206-00050

*Structure Backfill (Special)

2010 206-00100

*Structure Backfill (Class 1)

2015 206-00200

*Structure Backfill (Class 2)

*Mechanical Reinforcement of Soil

2020 206-00360

2025 420-00000 *Geomembrane

ESTIMATE NO: 0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE
LF
7.38527
ject - 5,423.000
LF
324.89000
LF
15.88452
CAT 0300
1.000
LS
112,079.88000
80,802.000
cYy
20.00000
3,520.000
cy
85.49000
101,321.000
cYy
36.57000
2,665.000
cy
21.00000
32,779.000
cYy
18.76000
15,929.000
SY

11.32000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1,943.999
0.000
1,943.999

0.000
0.000
0.000

5,423.000
0.000
5,423.000

CURRENT AMT$ 11,408,091.20

1.000
0.000
1.000

28,643.000
0.000
28,643.000

3,520.000
0.000
3,520.000

17,711.000
7,005.000
24,716.000

169.000
0.000
169.000

9,904.000
3,953.000
13,857.000

3,915.000
0.000
3,915.000

Page 51
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
14,356.96
0.00
0.00
0.00
86,141.75

590,571.90 $ 2,179,496.15

0.00
112,079.88
0.00
572,860.00
0.00
300,924.80
256,172.85
903,864.12
0.00
3,549.00
74,158.28
259,957.32
0.00
44,317.80



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 52

PCN: 22591-BID ESTIMATE RUN 03/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2030 504-04420 *Precast Panel Facing 54,320.000 13,403.000
SF 4,837.000 136,306.66
28.18000 18,240.000 514,003.20
2035 507-00000 *Concrete Slope and Ditch Paving 112.000 0.000
cY 0.000 0.00
1,473.68000 0.000 0.00
2040 515-00400 *Concrete Sealer 10,619.000 0.000
Sy 0.000 0.00
13.02000 0.000 0.00
2045 601-03050 Concrete Class D (Wall) 11,671.000 34.000
cY 0.000 0.00
557.68000 34.000 18,961.12
2050 601-40301 *Structural Concrete Coating 144,003.000 0.000
SF 0.000 0.00
1.51000 0.000 0.00
2055 602-00000 *Reinforcing Steel 490,637.000 0.000
LB 0.000 0.00
1.08000 0.000 0.00
2060 602-00020 *Reinforcing Steel (Epoxy Coated) 592,596.000 296.000
LB 0.000 0.00
1.24000 296.000 367.04
2065 604-19000 *Inlet Special 2.000 0.000
EACH 0.000 0.00
5,250.00000 0.000 0.00
2070 605-83002 Geocomposite Drain with Pipe 1,086.000 75.000
SY 292.000 6,132.00
21.00000 367.000 7,707.00
2075 606-00931 *Guardrail Type 9 (Style CD) (Special) 153.000 0.000
LF 0.000 0.00
201.00000 0.000 0.00
2080 606-10700 *Bridge Rail Type 7 12,940.000 0.000
LF 0.000 0.00

98.64000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 03/10/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2081 608-10010 Sidewalk Drain 2.000 0.000
EACH 0.000 0.00
17,587.50000 0.000 0.00
2085 606-10705 *Bridge Rail Type 7 (Special) 568.000 0.000
LF 0.000 0.00
132.83000 0.000 0.00
2090 606-11030 *Bridge Rail Type 10M 552.000 0.000
LF 0.000 0.00
154.43000 0.000 0.00
2095 607-01050 *Fence Wire With Metal Posts 3,235.000 0.000
LF 0.000 0.00
33.80000 0.000 0.00

CATO0310 CURRENT AMT$ 18,056,124.32  $ 472,769.79 $ 2,738,591.28
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

2100 620-00002 Field Office (Class 2) 3.000 0.000
EACH 0.000 0.00
63,923.08000 0.000 0.00
2105 620-00005 Field Office (Special) 1.000 0.000
EACH 0.000 0.00
585,191.28000 0.000 0.00
2110 620-00012 Field Laboratory (Class 2) 2.000 0.000
EACH 0.000 0.00
34,757.05000 0.000 0.00
2115 620-00020 Sanitary Facility 4.000 0.000
EACH 0.000 0.00
3,570.00000 0.000 0.00
CAT 0400 CURRENT AMT$ 860,754.62 $ 0.00 $ 0.00

PROJECT TOTAL CURRENT AMT $26,973,349.69 $ 2,097,377.62  $28,041,336.22



COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22927-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

FBR0252-486
1-25 S GAP - BE BRIDGES UPPER LAKE GULCH

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

Page 1
ESTIMATE RUN 03/10/2020

15:37:13

ESTIMATE NO: 0007 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 203.0
PERCENT TIME:

11/23/2022 FIXED COMPLETION DA”
11/23/2022 FIXED COMPLETION DA”

DAYS TIME ALLOW:

16.85 ORIG TIME ALLOW:

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 02/25/2020 DATE TIME STARTED 08/07/2019

P.0O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019

DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019
CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: $ 4,056,320.49 PARTICIPATING $ 0.00 $ 0.00

AWARD PROJECT AMT: $ 123,757,660.41 NON-PARTICIPATING 1,068,011.27 13,673.54

PERCENT COMPLETE: 26.33% TOTAL EARNINGS 1,068,011.27 13,673.54

FUNDS AVAILABLE: $ 2,988,309.22  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,068,011.27 13,673.54

TOTAL CLAIMS: $ 0.00 RETAINAGE -30,283.04 -159.16
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,037,728.23 13,514.38
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,037,728.23 13,514.38
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 13,514.38
APPROVED FOR PAYMENT BY
PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22927-BID ESTIMATE RUN 03/10/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0005 202-00400 Removal of Bridge 2.000 0.500
EACH 0.000 0.00
144,826.54000 0.500 72,413.27
0010 206-00000 *Structure Excavation 6,822.000 2,944.000
CcY 0.000 0.00
20.00000 2,944.000 58,880.00
0015 206-00100 Structure Backfill (Class 1) 15,642.000 6,713.000
cY 0.000 0.00
36.57000 6,713.000 245,494 .41
0020 206-00200 *Structure Backfill (Class 2) 657.000 0.000
CcY 0.000 0.00
21.00000 0.000 0.00
0025 206-00360 *Mechanical Reinforcement of Soil 11,357.000 4,956.000
cY 0.000 0.00
18.76000 4,956.000 92,974.56
0030 206-01812 *Shoring (Area 32) 1.000 1.000
LS 0.000 0.00
74,597.29000 1.000 74,597.29
0035 206-01813 *Shoring (Area 33) 1.000 0.000
LS 0.000 0.00
67,215.52000 0.000 0.00
0040 206-01814 *Shoring (Area 34) 1.000 1.000
LS 0.000 0.00
85,414.67000 1.000 85,414.67
0045 206-01815 *Shoring (Area 35) 1.000 0.000
LS 0.000 0.00
69,894.09000 0.000 0.00
0050 403-09210 *Stone Matrix Asphalt 794.000 0.000
TON 0.000 0.00
104.74000 0.000 0.00
0055  420-00000 *Geomembrane 5,622.000 0.000
SY 0.000 0.00

11.32000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22927-BID ESTIMATE RUN 03/10/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0060 502-00460 Pile Tip 42.000 10.000
EACH 0.000 0.00
196.98000 10.000 1,969.80
0062 502-00500 CJP Splice 10.000 4.000
EACH 0.000 0.00
1,821.15000 4.000 7,284.60
0065 502-11489 Steel Piling (HP 14x89) 2,367.310 674.810
LF 0.000 0.00
97.07000 674.810 65,503.81
0066 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 210.000 10.050
Section 502.13)
LF 0.000 0.00
77.66000 10.050 780.48
0070 504-04420 *Precast Panel Facing 14,077.000 3,242.000
SF 0.000 0.00
28.18000 3,242.000 91,359.56
0075 507-00000 *Concrete Slope and Ditch Paving 17.000 0.000
cY 0.000 0.00
1,473.68000 0.000 0.00
0080 513-00600 *Bridge Drain 4.000 0.000
EACH 0.000 0.00
4,942.84000 0.000 0.00
0085 515-00120 Waterproofing (Membrane) 1,634.000 0.000
5% 0.000 0.00
21.16000 0.000 0.00
0090 515-00400 *Concrete Sealer 75.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
0095 518-03000 *Sawing and Sealing Bridge Joint 552.000 0.000
LF 0.000 0.00
31.44000 0.000 0.00
0100 601-03040 Concrete Class D (Bridge) 596.000 68.400
CcY 0.000 0.00

704.93000 68.400 48,217.21



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22927-BID ESTIMATE RUN 03/10/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0007 15:37:13
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0105 601-03050 Concrete Class D (Wall) 24.000 6.800
cY 0.000 0.00
557.68000 6.800 3,792.22
0110 601-40301 *Structural Concrete Coating 17,749.000 0.000
SF 0.000 0.00
1.51000 0.000 0.00
0115 602-00000 *Reinforcing Steel 1,122.000 266.000
LB 0.000 0.00
1.08000 266.000 287.28
0120 602-00020 *Reinforcing Steel (Epoxy Coated) 120,173.000 12,663.000
LB 0.000 0.00
1.24000 12,663.000 15,702.12
0125 605-83002 Geocomposite Drain with Pipe 288.000 184.000
Sy 0.000 0.00
21.00000 184.000 3,864.00
0130 606-00931 *Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00
201.00000 0.000 0.00
0135 606-10700 *Bridge Rail Type 7 216.000 0.000
LF 0.000 0.00
98.64000 0.000 0.00
0140 607-01050 *Fence Wire With Metal Posts 519.000 0.000
LF 0.000 0.00
33.80000 0.000 0.00
0145 607-53137 *Fence Chain Link (Special) (36 Inch) 212.000 0.000
LF 0.000 0.00
53.61000 0.000 0.00
0150 613-00200 *2 Inch Electrical Conduit 432.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
0155 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 9,177.000 1,995.000
SF 0.000 0.00

54.67000 1,995.000 109,066.65



ESTIMATE NO: 0007

COLORADO DEPARTMENT OF TRANSPORTATION

Page 5
ESTIMATE RUN 03/10/2020

CONTID: C22927-COMBO

PCN: 22927-BID

PROJECT: FBR0252-486

REF ITEM ITEM

NO NO DESCRIPTION

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NOO0300 Bridge Enterprise

0160 625-00000 Construction Surveying (Bridge Enterprise)

0165 626-00100

Mobilization (without Autopay) (Bridge Enterpri

0170 700-70010 F/A Minor Contract Revisions Bridge Enterprise

1.000
LS
53,054.40000

se) 1.000
LS
334,724.12000

0.000
FA
1.00000

CAT 0300

0.500
0.100
0.600

0.150
0.025
0.175

0.000
0.000
0.000

CURRENT AMT$  4,056,320.49

PROJECT TOTAL CURRENT AMT $ 4,056,320.49

15:37:13
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
5,305.44
31,832.64
8,368.10
58,576.72
0.00
0.00

13,673.54 $ 1,068,011.29



